COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE SUMVARY 07: 44: 46
CONTI D C21327 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 209.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  21.52 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PROJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAMVE OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 04/ 28/ 2018 DATE TI ME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 121, 044, 857. 05 PARTI Cl PATI NG $ B81,372,461.97 $ 9, 141, 653. 44
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 1, 384, 640. 00 197, 120. 00
PERCENT COMPLETE: 68. 37% TOTAL EARNI NGS 82, 757, 101. 97 9,338, 773. 44
FUNDS AVAI LABLE: $ 38,287, 755.08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 82, 757, 101. 97 9, 338, 773. 44
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 81, 136, 850. 61 9,338, 773. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 81, 136, 850. 61 9,338, 773. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9, 338, 773. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0055 202- 00426

COLORADO DEPARTMENT OF TRANSPORTATI ON

C21327
21327-BI D
ER0341- 090
| TEM

DESCRI PTI ON
Clearing and Grubbing
*Renoval of Debris
*Renpval of Tree
*Rermoval of Enbankment Protector Type 3
*Renpoval of Enmbankment Protector Type 5
*Rermoval of Erosion Control BMPs (Special)
*Renpval of Curb
*Renoval of Curb and Cutter
*Renoval of Asphalt Mat
*Rermoval of Asphalt Mat (Pl aning)
*Renoval of Bridge Railing (Special)

ESTI MATE NO 0007

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
1. 000

EACH
2, 000. 00000
1. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,188. 000

LF
17.00000
150. 000

LF
70. 00000
23, 882. 000

sy
8. 00000
406, 495. 000

SY
2.00000
55. 000

LF

48. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 750
0.125
0.875

0. 000
0. 000
0. 000

. 000
5. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 462
0.077
0. 539

0. 000
0. 000
0. 000

0. 000
. 000
. 000

18, 442
2, 963.
21, 405

000
000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 05/ 23/ 2018

12,500

2,425

7,700

8, 890

23,704

00

.00

00

.00

.00

00

.00

00

00

.00

.00

07:44: 46

AMOUNT

87, 500

166, 355

53, 900

8, 890

171, 240

00

.00

00

.00

.00

00

.00

00

00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00502

202- 00815

202- 00895

202- 00950

202-01130

202- 04006

203- 00000

203- 00010

203- 00440

203- 01100

203- 01500

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
*Renmpoval of Portions of Present Structure
Renoval of Sign (Special)

*Renpoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Reroval

of Cuardrail

*Renoval

Type 3

Cl ean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

*Rock Excavation (Special)

Proof Rolling

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.300
cy
2, 300. 00000
2.000
EACH
2, 547. 00000
17. 000
EACH
2, 783. 00000
2.000
%
2, 000. 00000
19, 329. 000
LF
3. 15000
80. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
1, 422. 000
cy
75. 00000
100. 000
HOUR
100. 00000
100. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 400
0. 000
3.400

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

8,618
2,519
11, 137

000
000
000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

39, 336. 000
27,026

66, 362

000
000

428. 700
0. 000

428. 700

17. 000
4. 000
21. 000

26. 000
6. 000
32. 000
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ESTI MATE RUN 05/ 23/ 2018

7,934

1, 243, 196

400

1,140

.00

.00

.00

.00

85

.00

.00

00

.00

00

07: 44: 46

AMOUNT

7,820

5, 566

4, 000

35, 081.

14, 535

3, 052, 652

32,152

2,100

6, 080

00

.00

00

00

55

.00

00

00

50

00

00



CONTI D

CAT NO0200

0115 203-01510

0120

203- 01550

0125

203- 01582

0130

203- 01590

0135

203- 01594

0140

203- 01597

0145

203- 02324

0150

203- 02330

0155

206- 00065

0160

206- 00100

0165 208-00521

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Backhoe
Dozi ng

*Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

Pot hol i ng

Bl ast Vibration Mnitoring

Laborer

Structure Backfill

(FlowFill)

Structure Backfill

(Class 1)

Tenporary Stream Crossing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
HOUR
210. 00000
110. 000
HOUR
165. 00000
100. 000
HOUR
135. 00000
100. 000
HOUR
160. 00000
100. 000
HOUR
110. 00000
100. 000
HOUR
250. 00000
1. 000
LS
45, 000. 00000
180. 000
HOUR
65. 00000
104. 000
cy
280. 00000
12. 000
cy
250. 00000
3. 000
EACH

230, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

305. 000
55. 500
360. 500

38. 000
5. 000
43. 000

46. 500
6. 000
52.500

47.000
20. 000
67. 000

0. 000
0. 000
0. 000

88. 500
4.500
93. 000

1. 000
0. 000
1. 000

78.500
36. 500
115. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

1. 800
0. 000
1.800
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ESTI MATE RUN 05/ 23/ 2018

11, 655

825.

810

3,200

1,125

2,372

00

00

00

00

.00

00

.00

50

.00

.00

.00

07: 44: 46

AMOUNT

75, 705

7,095

7,087

10, 720

23, 250

45, 000

7,475

16, 800

414, 000

00

00

50

00

.00

00

00

00

00

.00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210- 00010 Res Mailbox Str - No Tenp Location 18. 000 0. 000
EACH 0. 000 0. 00
389. 00000 0. 000 0. 00
0172 900-00007 Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 9. 000
EACH 0. 000 0. 00
4,093. 00000 9. 000 36, 837. 00
0175 210-00037 Reset Irrigation Punp 5. 000 1.000
EACH 0. 500 650. 00
1, 300. 00000 1.500 1, 950. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 60. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
0190 211-00100 Drilling Hole 1, 785. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0195 211-03005 Dewat eri ng 1. 000 0. 857
LS 0. 143 715, 000. 00
5, 000, 000. 00000 1. 000 5, 000, 000. 00
0196 211- 03005 Dewat ering - CMO 3 1. 000 1.000
LS 0. 000 0. 00
239, 455. 74000 1. 000 239, 455. 74
0200 304-06011  Aggregate Base Course (Class 6) (Special)(lnstall 23, 000. 000 15, 929. 000
Oonl
V) CcY 4,726. 000 236, 300. 00
50. 00000 20, 655. 000 1,032, 750. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 134. 250
TON 789. 250 165, 742. 50

210. 00000 923. 500 193, 935. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO. 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0210 403-33721 *Hot M x Asphalt (Gading S) (75) (PG 58-28) 24,000. 000
TON
92. 00000
0215 403-34651 *Hot M x Asphalt (Grading SX) (50) (PG 64-28) 0. 000
TON
98. 00000
0216 403- 34751 HVA (G SX) (75) (PG 64-28) 77,982.000
TON
98. 00000
0220 503-00212 *Soil M xing 17, 361. 000
cY
260. 00000
0225 503-00214 *Soi | M xing (Overtopping) 7,482.000
CcY
220. 00000
0230 507-00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 15. 000
TON
223. 00000
0235 515-00120  \Waterproofing (Menbrane) 2,861. 000
SY
52. 00000
0240 601-21010 Precast Concrete Unit 20. 000
cY
1, 775. 00000
0245 603-10180 *18 Inch Corrugated Steel Pipe 115. 000
LF
240. 00000
0250 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 26, 400. 000
LF
29. 50000
0255 606- 00305 Guardrail Type 3 (Special) 1, 925. 000
LF

82. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11, 651.
8, 758.

940
920

20, 410. 860

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17, 182. 000
0. 000

17, 182. 000

7,482. 000
0. 000

7,482.000

0. 000
0. 000
0. 000

0. 000
000
000

2, 822.
2,822.

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

5,111. 000

5, 988. 000

11, 099. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 23/ 2018

805, 820

146, 744

176, 646

64

.00

.00

.00

.00

.00

00

.00

.00

00

.00

07: 44: 46

AMOUNT

1,877,799

4,467, 320

1, 646, 040

146, 744

35, 500

327, 420

12

.00

.00

00

00

.00

00

00

.00

50

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 606-00710 CGuardrail Type 7 (Style CA) 664. 000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0.00
0265 606-01320 End Anchorage Type 3B 5. 000 1. 000
EACH 2.000 2,012.00
1, 006. 00000 3.000 3,018. 00
0270 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0.00
1, 085. 00000 0. 000 0.00
0275 606-01370 Transition Type 3G 79. 000 16. 000
EACH 1.000 1,874.00
1, 874. 00000 17. 000 31, 858. 00
0280 606-01385 Transition Type 3J 28. 000 2.000
EACH 0. 000 0. 00
1, 216. 00000 2.000 2,432.00
0285 606-01390 End Anchorage Type 3K 7.000 2.000
EACH 0. 000 0.00
1, 505. 00000 2.000 3,010. 00
0290 606-02003 End Anchorage (Nonfl ared) 85. 000 21.000
EACH 12. 000 40, 284. 00
3, 357. 00000 33. 000 110, 781. 00
0295 606- 02005 End Anchorage (Fl ared) 27.000 4.000
EACH 3. 000 8, 697. 00
2, 899. 00000 7.000 20, 293. 00
0300 606-10200 Bridge Rail (Special) 118. 000 0. 000
LF 0. 000 0. 00
378. 00000 0. 000 0.00
0305 606-10300 Bridge Rail Type 3 369. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0.00
0310 606-11902  Bridge Rail Bolt 0. 000 0. 000
EACH 0. 000 0. 00

0. 00010 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 609-21020 Curb and Gutter Type 2 (Section I1-B) 150. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0320 609-60011 *Curb Type 6 (Section M 4,808. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0325 614-85130 I mpact Attenuator (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0. 00
31, 900. 00000 0. 000 0. 00
0330 615-00030 *Enbanknment Protector Type 3 3. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0335 615-00050  *Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0340 622-00000 Sewage Punpi ng 24.000 8. 000
EACH 6. 000 2,220.00
370. 00000 14. 000 5,180. 00
0345 622-01000 Leaching Field 142.000 36. 000
SY 0. 000 0. 00
440. 00000 36. 000 15, 840. 00
0350 622-01499 Septic Tank (1500 Gall on) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0355 625-00000 *Construction Surveying 1. 000 0.732
LS 0.052 156, 231. 00
3, 004, 442. 30000 0.784 2,355, 482.76
0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 412. 000
HOUR 103. 000 12,978. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100  *Mobilization (w thout Autopay) 1. 000 0.782
LS 0.031 384, 441. 17

12, 401, 328. 00000 0.813 10, 082, 279. 66



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 626-01102 Public Information Services (Tier I1) 1. 000 0. 462
LS 0.077 192, 500. 00
2,500, 000. 00000 0.539 1, 347, 500. 00
0367 632-00000 Ni ght Work Lighting - CMO 3 1. 000 1. 000
LS 0. 000 0. 00
40, 320. 00000 1. 000 40, 320. 00
0370 700-70010 F/ A Mnor Contract Revisions 2,131, 613.970 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70018 F/ A Roadway Snoothness Incentive 1, 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/A Asphalt Cement Cost Adjustment 240, 000. 000 1, 161. 340
F A -2,968. 780 -2,968.78
1. 00000 -1,807. 440 -1,807. 44
0400 700-70023 F/ A On-The-Job Trainee Paid at $2/HR per Spec 2,560. 000 2, 560. 000
FA 0. 000 0. 00
1. 00000 2,560. 000 2,560. 00
0405 700-70034 F/ A Final Design 1, 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0407 700-70100 F/ A Relocate Century Link 428, 525. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 700- 70035 F/ A Snow Renpval 25, 825.670 0. 000
FA 25,825.670 25, 825. 67
1. 00000 25,825. 670 25, 825. 67
0415 700-70372 F/ A I mpact Attenuator (Tenporary)(Repair Existing) 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70589 F/ A Environnental Health & Safety Managenent 6, 925. 590 6, 925. 590
FA 0. 000 0.00
1. 00000 6, 925. 590 6, 925. 59
0421 700-70081 F/ A Provide Wnter Water Quality Mnitoring 1. 000 1.000
FA 0. 000 0. 00
22,281. 70000 1.000 22,281.70
0422 700- 70034 F/ A/ COL Water Rei mbursenent 1. 000 1. 000
FA 0. 000 0.00
25, 661. 33000 1. 000 25,661. 33
0423 700-70034 F/ A CoL Water Rei nbursenent - Spring 2018 202, 722. 250 0. 000
FA 202, 722. 250 202,722. 25
1. 00000 202, 722. 250 202,722. 25
0425 700- 71000 CMEC Overrun Pool 2,020, 262. 000 162, 946. 790
FA 38, 365. 960 38, 365. 96
1. 00000 201, 312. 750 201, 312. 75
0426 900-00010 Added Item (Hour)/ Snow Pl ow Pi ckup 200. 000 96. 000
HOUR 0. 000 0. 00
85. 00000 96. 000 8, 160. 00
0427 900-00010 Added Item (Hour)/ Tandem Sand Spreader 100. 000 52. 000
HOUR 0. 000 0. 00
148. 98000 52. 000 7,746. 96
0428 900-00006  Added Item (Dol lar)/ Overweight Truck Price Reduction - 340. 000 - 340. 000
DOL 0. 000 0. 00
1. 00000 - 340. 000 - 340. 00
0911 630-80384 Tubul ar Mar ker 265. 000 79. 500
EACH 53. 000 1,391. 25

26. 25000 132. 500 3,478.13



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 11
ESTI MATE RUN 05/ 23/ 2018

CAT NO0200

0912 630-80351

CAT NO0201

0430 202-00015

0435

202- 00019

0440

202- 00035

0445

202- 00037

0448

206- 00065

0450

207- 00405

0455

208- 00002

0460

208- 00019

0465 208-00023

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Vert Panel (Plastic)

DRAI NAGE/ SWVP/ ENVI RONMVENTAL

*Rermoval of Headwal

Inlet

*Renoval of

*Renoval

of Pipe

of End Section

*Renova

Str Bkfl (FlowFill) - RCP Only

*Topsoi

( Speci al )

Erosi on Log Type 1 (12 Inch)

Silt

Fence (Reinforced)(Special)

*Erosion Log (Type 3)(12 Inch)

157. 000

27.30000

CAT 0200
1. 000
EACH
2, 200. 00000
35. 000
EACH
460. 00000
3, 914. 000
LF
30. 00000
6. 000
EACH
675. 00000
506. 000
(24
102. 20000
48, 975. 000
CY
48. 00000
7,490. 000
LF
13. 00000
0. 000
LF
65. 00000
67,202. 000
LF

7.00000

07: 44: 46
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
66. 500
12. 000 327. 60
78. 500 2,143.05

CURRENT AMT $58, 003, 864.25$ 4, 641, 681. 61 $33, 880, 310. 32

0. 000
0. 000 0. 00
0. 000 0. 00

31. 000
0. 000 0.00

31. 000 14, 260. 00

3,515
252.

000
000
000

7,560. 00

3, 767. 113, 010. 00

6. 000
0. 000 0.00

6. 000 4, 050. 00

. 000
0. 000 0. 00

. 000 51, 713. 20

0. 000
2,594. 000
2,594. 000

124,512. 00
124,512. 00

4, 090. 000
2, 960.

7, 050.

000
000

38, 480. 00
91, 650. 00

0. 000
0. 000 0.00
0. 000 0.00

5, 780.
490.

000
000
000

3, 430. 00

6, 270. 43, 890. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0470 208-00035  Aggregate Bag 3, 000. 000 1, 753. 000
LF 60. 000 720. 00
12. 00000 1, 813. 000 21, 756. 00
0475 208- 00036 Aggr egat e Bag (Special) 15, 000. 000 9, 084. 000
LF 108. 000 1, 620. 00
15. 00000 9, 192. 000 137, 880. 00
0480 208-00041 Rock Check Dam 50. 000 17. 000
EACH 4.000 2,800. 00
700. 00000 21.000 14, 700. 00
0485 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 30. 000 19. 000
EACH 0. 000 0. 00
4,200. 00000 19. 000 79, 800. 00
0495 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 2, 500. 000 888. 000
cY 101. 000 8, 080. 00
80. 00000 989. 000 79, 120. 00
0500 208-00103 Renoval and Disposal of Sediment (Labor) 300. 000 82. 000
HOUR 11.500 575. 00
50. 00000 93. 500 4,675. 00
0505 208-00105 Renoval and Disposal of Sedinent (Equipnent) 300. 000 29. 500
HOUR 1.500 165. 00
110. 00000 31. 000 3,410. 00
0510 208-00106 *Sweepi ng (Sedi nent Renoval) 1, 800. 000 536. 000
HOUR 42.000 7,350. 00
175. 00000 578. 000 101, 150. 00
0515 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0518 210- 04020 Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0. 00

2,447.00000 3. 000 7,341.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0520 212-00006 *Seeding (Native) 27. 600 1.500
ACRE 4.300 1, 651. 20
384. 00000 5. 800 2,227.20
0525 212-00012 *Seedi ng (Furni shed) 21. 200 2.800
ACRE 2. 300 144.90
63. 00000 5. 100 321. 30
0530 212-00032 *Soi | Condi tioning 48. 800 1.100
ACRE 6. 600 35, 706. 00
5,410. 00000 7.700 41, 657. 00
0535 213-00007  *Muil ching (Wod Strand) 0. 600 0. 600
ACRE 0. 000 0.00
10, 185. 00000 0. 600 6, 111. 00
0536 213-00011 Mul ching (Hydraulic) 10. 000 5.700
ACRE 0. 000 0. 00
1, 575. 00000 5.700 8,977.50
0540 213-00012 *Spray-on Mil ch Bl anket 48. 000 3.700
ACRE 6. 600 32, 670. 00
4, 950. 00000 10. 300 50, 985. 00
0545 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0. 00
0546 217-00020 Her bi ci de Treat nent 400. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0550 218-00000 *Noxi ous Weed Managenent 1. 000 0. 500
LS 0.083 6, 225. 00
75, 000. 00000 0.583 43, 725. 00
0555 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0560 240- 00020 Netting 500. 000 0. 000
Sy 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0565 250-00110 Heal th and Safety Officer 80. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 750. 000 622. 000
cY 128. 000 11, 520. 00
90. 00000 750. 000 67, 500. 00
0575 506-00236 Ri prap (36 Inch) 753. 000 194. 000
cY 559. 000 100, 620. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 942. 000 601. 000
cY 148. 000 13, 320. 00
90. 00000 749. 000 67,410. 00
0585 601-01000 *Concrete Cass B 125. 200 104. 600
cY 15. 600 95, 160. 00
6, 100. 00000 120. 200 733, 220. 00
0586 900- 00004 Added Item (Cubic Yard)/ Con CI B Integral color -25.100 -25.100
Deduct
cY -15. 600 -7,553.21
484. 18000 -40.700 -19,706. 13
0587 601-40400 Struct Conc Stain 150. 000 0. 000
5% 0. 000 0. 00
25. 00000 0. 000 0. 00
0590 602-00020 Rei nforcing Steel (Epoxy Coat ed) 9,179. 000 7,540. 000
LB 1, 223. 000 1, 969. 03
1. 61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 92. 000 0. 000
LF 40. 000 15, 200. 00
380. 00000 40. 000 15, 200. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0. 00

605. 00000 298. 000 180, 290. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 545. 000 2, 495. 000
LF 39. 000 18, 915. 00
485. 00000 2,534. 000 1, 228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 461. 000 460. 000
LF 0. 000 0.00
675. 00000 460. 000 310, 500. 00
0620 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 290. 000 284. 000
LF 0. 000 0. 00
590. 00000 284. 000 167, 560. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 78.000
LF 0. 000 0.00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 7.000 0. 000
EACH 4. 000 8, 500. 00
2,125. 00000 4.000 8, 500. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0.00
2,275. 00000 5. 000 11, 375.00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0. 00
2,770. 00000 4.000 11, 080. 00
0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 17.000
EACH 1. 000 3, 140. 00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603- 05048 *48 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0.00
3, 370. 00000 4. 000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 304. 000 179. 000
LF 65. 000 28, 925. 00

445. 00000 244.000 108, 580. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 40. 000
LF 139. 000 24,325.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
385. 00000 62. 000 23, 870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0.00
14, 000. 00000 4. 000 56, 000. 00
0690 604- 00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14. 000
EACH 0. 000 0.00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0705 604- 00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
26, 100. 00000 4.000 104, 400. 00
0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00

25, 000. 00000 1. 000 25, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 17
ESTI MATE RUN 05/ 23/ 2018

CONTI D: C21327

PCN: 21327-BID

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL

0720 604-30010 *Manhol e Sl ab Base (10 Foot)

0725 604-30015

*Manhol e Sl ab Base (15 Foot)

0730 607-11525 Fence (Plastic)

CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0735 202-00090 *Renoval of Delineator
0740 202-00222 *Renpval of Detour Pavenent
0745 202- 00250 Renoval of Pavenent Marking
0750 202-00810 *Renmoval of Ground Sign
0755 202-00821 *Rermoval of Sign Panel
0760 210-00815 *Reset Sign Panel
0765 612-00001 Del i neator (Type I)

3. 000

17, 000. 00000

1. 000
EACH
22,500. 00000

2, 000. 000
LF
8. 50000
CAT 0201
2,725.000
EACH
5. 25000
6, 659. 000
SY
20. 00000
169, 885. 000
SF
2.10000
393. 000
EACH
79. 00000
6. 000
EACH
157. 00000
1.000
EACH
263. 00000
1, 900. 000
EACH

42. 00000

CURRENT AMT $ 9,782,471.47$

07: 44: 46
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
3. 000
0. 000 0. 00
3. 000 51, 000. 00
1. 000
0. 000 0. 00
1. 000 22,500. 00
568. 000
0. 000 0. 00
568. 000 4,828. 00

585,729.92$ 5, 805, 871. 50

1, 286. 000
300. 000 1,575.00

1, 586. 000 8, 326. 50

0. 000
1, 748. 000
1, 748. 000

34, 960. 00
34, 960. 00

0. 000
0. 000 0. 00
0. 000 0. 00

19. 000
0. 000 0.00

19. 000 1, 501. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0770 612-00002 Del i neator (Type I1I) 75. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0775 612-00003 Delineator (Type Il11) 750. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0780 614-00011 Sign Panel (Class I) 1, 243. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0785 614-00012 Sign Panel (Class Il) 2,979. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0790 614-00013 Sign Panel (Class I11) 271. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0800 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
578. 00000 0. 000 0. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00
0810 621-00450 *Det our Pavemnent 0. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 7, 000. 000 4,561. 000
SY 135. 000 5,024.70
37. 22000 4,696. 000 174, 785.12
0815 627-00008 Modi fied Epoxy Pavenment Marking 1, 996. 000 0. 000
GAL 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D: C21327
PCN: 21327-BI D
PRQIECT ER0341- 090
REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0820 627-00011 Pavenment Marking Paint (Waterborne)
0825 630-00000 *Flaggi ng
0830 630-00001 *Pi |l ot Car QOperation
0835 630- 00007 *Traffic Control Inspection
0840 630-00012 Traffic Control Managenent
0845 630-00017 *Traffic Control Managenent (Special)
0850 630-80335 *Barricade (Type 3 MA) (Tenporary)
0855 630-80341 *Construction Traffic Sign (Pane
0860 630-80342 *Construction Traffic Sign (Pane
0865 630-80344 *Construction Traffic Sign (Special)
0870 630-80355 *Portabl e Message Sign Pane

Si ze A)

Si ze B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 281. 000
GAL
50. 00000
130, 000. 000
HOUR
27.00000
21, 000. 000
HOUR
48. 00000
88. 000
DAY
420. 00000
220. 000
DAY
1, 710. 00000
222. 000
DAY
3, 415. 00000
29. 000
EACH
263. 00000
508. 000
EACH
74. 00000
221. 000
EACH
84. 00000
1, 279. 000
SF
15. 00000
15. 000
EACH

6, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

388. 000
0. 000
388. 000

54, 290. 000
5, 847.500
60, 137. 500

15, 139. 000
2,692. 000
17, 831. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

181. 000
28. 000
209. 000

14. 500
0. 000
14.500

221.500
0. 000
221.500

110. 500
0. 000
110. 500

611. 500
0. 000
611.500

6. 500
0. 000
6. 500

Page 19

ESTI MATE RUN 05/ 23/ 2018

157, 882

129, 216

95, 620

.00

50

00

.00

.00

00

.00

.00

.00

.00

.00

07: 44: 46

AMOUNT

19, 400

1,623,712

855, 888

713,735

3,813

16, 391.

9, 282

9,172

40, 950

00

50

00

.00

.00

00

50

00

00

50

00



CONTI D:

PREV QTY/

MOT/ SI GNI NG & STRI PI NG

CAT NO0202

0875 630-80360

0880

630- 80363

0885

630- 80364

0890

630- 80367

0895

630- 80371

0900

630-80372

0905

630- 80373

0910

630- 80380

0915

630- 85010

0920

630- 85013

0925 630-85014

C21327

ER0341- 090

21327-BID

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Reset Concrete Barrier (Tenporary)

Concrete Barrier (Tenporary) (Furnish and Install)

Concrete Barrier (Tenporary)(Renpve)

*Traffic Cone

*| npact Attenuator (Tenporary)

*| mpact Attenuator (Tenporary)(Reset

Only)

*| npact Attenuator (Tenporary)(Renove Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
958. 000
EACH
37. 00000
0. 000
EACH
105. 00000
0. 000
EACH
105. 00000
2.000
EACH
4, 800. 00000
7, 776. 000
LF
14. 00000
10, 428. 000
LF
50. 00000
23, 000. 000
LF
12. 00000
521. 000
EACH
7. 00000
10. 000
EACH
5, 350. 00000
13. 000
EACH
1, 470. 00000
46. 000
EACH

1, 470. 00000

QrY TH'S PERI OD
QTY TO DATE

454,
25.
479.

3, 696.
. 000
3, 888.

5, 214.
. 000
5, 214.

5, 244,
. 000
5,934.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

000

000

. 500
. 000
. 500

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000
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925.

2, 688.

8, 280.

.00

.00

.00

00

.00

00

.00

.00

.00

.00

07: 44: 46

AMOUNT

17, 723.

4, 800.

54, 432.

260, 700.

71, 208.

1,823.

8, 025.

9, 555.

00

.00

.00

00

00

00

00

50

00

00

.00
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PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0930 630-85020 Mobi | e Attenuat or 1.000 0. 000
EACH 0. 000 0. 00
17, 300. 00000 0. 000 0. 00
0935 632-00000 Ni ght Work Lighting 1. 000 0. 800
LS 0. 100 275, 000. 00
2,750, 000. 00000 0. 900 2,475, 000. 00

CAT 0202 CURRENT AMI $11, 400, 262. 75 $ 711,171.20$ 6, 415, 183. 62
CAT NO0203 REVETMENT/ RI VER

0940 203-00010  Uncl assified Excavation (Conplete In Place) 385, 087. 000 349, 129. 000
CcY 29,278.000 1,346, 788.00
46. 00000 378, 407. 000 17, 406, 722. 00
0945 203-00014  *Uncl assified Excavation (River Bottom Materi al 22,217.000 16, 992. 000
Sal vage and
cY 2,410. 000 120, 500. 00
50. 00000 19, 402. 000 970, 100. 00
0950 203-00015  *Uncl assified Excavation (Channel G ading) 5, 675. 000 2, 703. 000
CcY 1, 888. 000 188, 800. 00
100. 00000 4,591. 000 459, 100. 00
0955 207-00405  Topsoil (Special) 20, 471. 000 7, 316. 000
cY 3, 104. 000 148, 992. 00
48. 00000 10, 420. 000 500, 160. 00
0960 208-00301 Tenporary Diversion 13, 859. 000 12, 893. 000
LF 0. 000 0. 00
275. 00000 12, 893. 000 3, 545, 575. 00
0965 208- 00303 Tenporary Diversion (Special) 2, 010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (Riparian) 4.300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (Wetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00

2, 310. 00000 0. 600 1, 386. 00
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PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0980 212-00032 Soi | Condi tioning 4.300 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3. 200 17,312.00
0985 213-00012 Spray-on Mil ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Mai ntenance (2018) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
0995 214-00002 *Landscape Maintenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0.00
1000 214-00003 *Landscape Mai ntenance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214-00004  *Landscape Maintenance (Cedar Cove) Maintenance in 1. 000 0. 000
Cedar Cove
LS 0. 000 0. 00
175, 000. 00000 0. 000 0.00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26.50000 0. 000 0. 00
1015 214-01013 *Live WIIlow Stakes 23, 000. 000 1, 629. 000
EACH 0. 000 0. 00
8. 00000 1, 629. 000 13, 032. 00
1020 214-01014  *Live WIIlow Brush 30, 532. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1035 214-01032 Large Whody Materi al 341. 000 124. 000
EACH 150. 000 249, 750. 00
1, 665. 00000 274.000 456, 210. 00
1040 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 7, 867. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
1045 214-01402 *Nursery Stock Deep Rooted Container (DRC # 40) 5, 792. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 0. 000
EACH 0. 000 0.00
29. 00000 0. 000 0. 00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 709. 000 25, 551. 000
CcY 1, 158. 000 104, 220. 00
90. 00000 26, 709. 000 2,403, 810. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 22, 569. 000 22, 258. 000
cY 311. 000 27,990. 00
90. 00000 22,569. 000 2,031, 210. 00
1075 506-00236 Riprap (36 Inch) 6, 470. 000 6, 080. 000
cY 0. 000 0. 00
180. 00000 6, 080. 000 1, 094, 400. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 705. 000 10, 312. 000
cY 186. 000 16, 740. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0. 00

43. 00000 481. 600 20, 708. 80
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PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1090 506-00518 Ri prap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0. 00
45. 00000 376. 160 16, 927. 20
1095 506-00524 Ri prap (24 Inch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0.00
1096 506-00025 Furn Riprap - Produced 25, 484. 000 22,986. 000
cY 2,498. 000 73, 116. 46
29. 27000 25, 484. 000 745, 916. 68
1100 506- 00600 I n- Channel Boul der Feature (Riffle) 24.000 8. 000
EACH 16. 000 210, 560. 00
13, 160. 00000 24.000 315, 840. 00
1105 506-00601 I n- Channel Boul der Feature (Step) 67. 000 42.000
EACH 16. 000 64, 000. 00
4, 000. 00000 58. 000 232, 000. 00
1110 506-00602 I n- Channel Boul der Feature (Boul der Cascade) 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0.00
1111 506-00604 | n-Channel Boul der Feature (Bl dr Cascde) 152. 000 0. 000
Sy 0. 000 0. 00
233. 00000 0. 000 0. 00
1115 506- 00603 I n- Channel Boul der Feature (Habitat Boul der Field) 64. 000 23.000
EACH 17. 000 155, 720. 00
9, 160. 00000 40. 000 366, 400. 00
1120 506-00612  Matrix Riprap (12 Inch) 2, 550. 000 1, 951. 000
cY 369. 000 73, 800. 00
200. 00000 2,320. 000 464, 000. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 584. 000 6, 963. 000
cY 1, 399. 000 279, 800. 00

200. 00000 8, 362. 000 1,672, 400. 00
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PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1130 506-00700 Voi d-Filled Riprap 360. 000 0. 000
cYy 180. 000 35, 100. 00
195. 00000 180. 000 35, 100. 00

CAT 0203 CURRENT AMT $37,371,967.98$ 3, 095, 876. 46 $34, 265, 879. 68
CAT NO0300 STRUCTURES/ GEOTECH

1135 202- 00002 *Renoval of Structure (Special) 1. 000 1.000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
1140 202- 00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0.00
125, 000. 00000 1. 000 125, 000. 00
1145 202-00426 Renoval of Bridge Railing (Special) 16. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
1150 202-00500 *Renoval of Portions of Present Structure 22.000 22.000
EACH 0. 000 0.00
775. 00000 22.000 17, 050. 00
1155 202- 00504 Renoval of Expansion Device 351. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
1160 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0.00
1, 286. 00000 0. 000 0. 00
1165 202-04050 Cl ean Expansion Joint 84. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 48. 000
cY 24.000 2, 400. 00
100. 00000 72.000 7,200. 00
1175 206-00100 Structure Backfill (Cass 1) 239. 000 0. 000
cY 0. 000 0. 00

250. 00000 0. 000 0.00
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PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1180 206- 00200 Structure Backfill (C ass 2) 14.000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
1185 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 4 Inch Core Drilled Hole 912. 000 97. 000
LF 29. 000 6, 815. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 32,532. 000 25, 351. 000
SY 2,718. 000 13, 590. 00
5. 00000 28, 069. 000 140, 345. 00
1200 503- 00036 Drilled Caisson (36 Inch) 214. 000 214. 000
LF 0. 000 0. 00
2,404. 00000 214. 000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 5. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 1, 024. 000 0. 000
cY 506. 000 45, 540. 00
90. 00000 506. 000 45, 540. 00
1215 515- 00400 Concrete Seal er 227.000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
1220 518-01001 Bridge Expansion Joint (Asphaltic Plug) 351. 000 0. 000
LF 0. 000 0. 00
44.00000 0. 000 0. 00
1225 518-01060 Bridge Expansion Device (G and) (0-4 Inches) 84. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
1230 518-03000 Sawi ng and Seal ing Bridge Joint 1, 456. 000 0. 000
LF 0. 000 0. 00

37.00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 05/ 23/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO. 0007 07: 44: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1235 601-03040 Concrete Class D (Bridge) 118. 000 11.900
cy 11. 900 35, 700. 00
3, 000. 00000 23. 800 71, 400. 00
1240 601- 06150 Concrete (Patching) 27.000 27.000
SF 0. 000 0. 00
500. 00000 27.000 13, 500. 00
1245 601-13001  Structural Concrete Stain (Special) 295. 000 0. 000
Sy 0. 000 0.00
71.00000 0. 000 0. 00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 83. 000 0. 000
SY 0. 000 0. 00
180. 00000 0. 000 0.00
1255 602-00000 Reinforcing Steel 3, 269. 000 1,572. 000
LB 1, 697. 000 2,545.50
1. 50000 3, 269. 000 4,903. 50
1260 602-00020 Rei nforcing Steel (Epoxy Coat ed) 14, 200. 000 378. 000
LB 375. 000 603. 75
1.61000 753. 000 1,212.33
1265 606-10200 Bridge Rail (Special) 16. 000 0. 000
LF 0. 000 0.00
378. 00000 0. 000 0. 00
1270 606-10300 Bridge Rail Type 3 192. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0.00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 193. 000 0. 000
LF 0. 000 0. 00

6. 70000 0. 000 0.00



CONTI D: C21327

PCN: 21327-BI D

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES/ GEOTECH

1285 618-00142 Prestressed Concrete | (BT42)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620- 00005 Field Ofice (Special)

1295 620-00012

Field Laboratory (C ass 2)

1300 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 28
ESTI MATE RUN 05/ 23/ 2018

ESTI MATE NO: 0007 07: 44: 46
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
280. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,921,490.60$%  107,194.25$ 1,005, 216. 83
1. 000 0. 462
EACH 0.077 192, 500. 00
2,500, 000. 00000 0.539 1, 347, 500. 00
1. 000 0. 462
EACH 0.077 4, 620. 00
60, 000. 00000 0.539 32, 340. 00
2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
CAT 0400  CURRENT AMI $ 2,564,800.00% 197, 120.00$ 1, 384, 640. 00
PROJECT TOTAL CURRENT AMI $21, 044, 857.05$ 9, 338, 773. 44 $82, 757, 101. 95



